

DAFTAR GAMBAR

Gambar 2.1 Contoh <i>Work Breakdown Structure</i>	11
Gambar 2.2 Kurva S.....	17
Gambar 2.3 Rangkaian Metode PERT.....	22
Gambar 2.4 Contoh Metode CPM	22
Gambar 2.5 Aktivitas D dimulai setelah aktivitas A dan B	25
Gambar 2.6 Simbol Diagram Jaringan Kerja PDM	26
Gambar 2.7 Perhitungan Ke Depan	28
Gambar 2.8 Perhitungan Ke Belakang.....	28
Gambar 2.9 <i>Finish To Start</i>	29
Gambar 2.10 <i>Finish To Finish</i>	29
Gambar 2.11 <i>Start To Start</i>	29
Gambar 2.12 <i>Start To Finish</i>	30
Gambar 2.13 Lembar Kerja <i>Microsoft Project</i>	31
Gambar 2.14 Hasil Penginputan Data.....	33
Gambar 2.15 Tampilan <i>Float</i>	33
Gambar 2.16 Tampilan <i>Network Diagram</i>	34
Gambar 2.17 Lintasan Kritis.....	35
Gambar 2.18 Hubungan Antar Kegiatan.....	36
Gambar 4.1 Bagan <i>Work Breakdown Structure (WBS)</i>	47
Gambar 4.2 <i>Bar Chart</i>	52
Gambar 4.3 Lembar Kerja MS Project 2013	53
Gambar 4.4 Tampilan Menu Project Information.....	54

Gambar 4.5 Tampilan Menu <i>Change Working Time</i>	55
Gambar 4.6 Penggantian Jadwal Default	56
Gambar 4.7 Kolom Uraian Pekerjaan	56
Gambar 4.8 Kolom <i>Duration</i>	57
Gambar 4.9 Kolom <i>Predecessors</i>	59
Gambar 4.10 Tampilan <i>Critical Task</i>	61
Gambar 4.11 Tampilan <i>Free Float</i> dan <i>Total Float</i>	62