


## DAFTAR GAMBAR

Gambar 2.1	Kurva S .....	13
Gambar 2.2	Time Schedule .....	15
Gambar 2.3	Simbol Diagram Jaringan Kerja CPM.....	20
Gambar 2.4	Simbol Diagram Jaringan Kerja PDM.....	22
Gambar 2.5	Lembar Kerja Microsoft Project .....	32
Gambar 2.6	Menu Project Information .....	34
Gambar 2.7	Kotak Dialog Properties – Tab Summary .....	35
Gambar 2.8	Bar Chart Hubungan Keterkaitan Kegiatan.....	36
Gambar 2.9	Hubungan Antar Kegiatan.....	37
Gambar 2.10	Hubungan Keterkaitan Finish To Start .....	37
Gambar 2.11	Grafik Finish To Start .....	38
Gambar 2.12	Grafik Finish To Finish .....	38
Gambar 2.13	Grafik Start To Start.....	38
Gambar 2.14	Grafik Start to Finish.....	39
Gambar 2.15	Grafik Lag Time.....	39
Gambar 2.16	Grafik Lead Time.....	40
Gambar 2.17	Critical Task Yang Ditandai Dengan Warna Merah .....	42
Gambar 2.18	Tampilan Tabel Schedule Yang Menunjukkan Free Slack Dan Total Slack..	43
Gambar 2.19	Network Diagram .....	43
Gambar 3.2	Tampilan Gantt Chart Dan Chart Bar .....	52
Gambar 3.3	Bar Chart Hubungan Keterkaitan Kegiatan .....	53
Gambar 3.4	Hubungan Keterkaitan Finish To Start .....	54
Gambar 3.5	Change Working Time Default MS. Project .....	55
Gambar 3.6	Change Working Time Setelah Dilakukan Perubahan .....	55

Gambar 3.7	Lintasan Kritis .....	57
Gambar 3.8	Free Float Dan Total Float .....	58
Gambar 3.9	Gantt Chart Predessors Work .....	59



THE  
*Character Building*  
UNIVERSITY