DAFTAR TABEL

Tabel 2.1 Analisis BCWS (*Budget Cost of Work Schedule*) 33
Tabel 2.2 Analisis BCWP (*Budget Cost of Work Performed*) 34
Tabel 2.3 Rekapitulasi ACWP (*Actual Cost of Work Performed*) 35
Tabel 2.4 Analisis CV (*Cost Variance*) 37
Tabel 2.5 Analisis CPI (*Cost Performance Index*) 38
Tabel 2.6 Analisis SV (*Schedule Variance*) 39
Tabel 2.7 Analisis SPI (*Schedule Performance Index*) 40
Tabel 2.8 Analisis ETC (*Estimated To Completed*) 41
Tabel 2.9 Analisis EAC (*Estimated At Completion*) 41
Tabel 2.10 Analisis ETS (*Estimated To Schedule*) 42
Tabel 2.11 Analisis EAS (*Estimated At Schedule*) 42
Tabel 4.1 Hasil Analisis Persentase Perencanaan Pekerjaan Dari Data Rencana Anggaran Biaya (RAB) Proyek.....56
Tabel 4.2 Hasil Analisis Persentase Bobot Aktual Pekerjaan Dari Data Laporan Mingguan Progres Proyek 58
Tabel 4.3 Rekapitulasi Pengeluaran Biaya Pada Data Laporan Mingguan Progres Proyek.....59
Tabel 4.4 Data Kinerja Bobot Perencanaan dan Bobot Aktual Proyek Berdasarkan *Time Schedule* Proyek.....60
Tabel 4.5 Hasil Analisis BCWS (*Bill Cost Of Work Schedule*).....61
Tabel 4.6 Hasil Analisis BCWP (*Bill Cost Of Work Performed*).....62
Tabel 4.7 Hasil Analisis BCWP (*Bill Cost Of Work Performed*).....63
Tabel 4.8 Hasil Analisis CV (*Cost Varience*).....64
Tabel 4.9 Hasil Analisis SV (*Schedule Varience*).....65
Tabel 4.10 Hasil Analisis CPI (*Cost Performance Index*).....66
Tabel 4.11 Hasil Analisis SPI (*Schedule Performance Index*).....66
Tabel 4.12 Hasil Analisis ETC (*Estimated To Completed*).....67
Tabel 4.13 Hasil Analisis EAC (*Estimated At Completed*).....68
Tabel 4.14 Hasil Analisis ETS (*Estimated To Schedule*).....69
Tabel 4.15 Hasil Analisis EAS (*Estimated At Schedule*).....69