
ABSTRAK 

Muhammad Adityas Syabani NIM. 5153210020. “EFEKTIVITAS METODE 

LAUNCHING GANTRY BOX GIRDER SEGMENTAL PIER P133 – P134 PADA 

PROYEK PEMBANGUNAN JALAN LAYANG KERETA API MEDAN – 

ARASKABU – KUALA NAMU “. Program Studi Teknik Sipil D3, Fakultas Teknik 

Universitas Negeri Medan Tahun 2018. 

Penelitian ini bertujuan untuk mengetahui efektivitas waktu pemasangan box 

girder segmental satu bentang pada jalan layang kereta api. Metode penelitian 

dilakukan dengan menggunakan data sekunder laporan progres pekerjaan dari 

kontraktor pelaksana. Efektivitas dihitung berdasarkan waktu rill terhadap waktu 

teoritis. Hasil penelitian menunjukan bahwa proses pelaksanaan pekerjaan box girder 

segmental dengan menggunakan metode launching gantry yaitu 105.03%. Artinya, 

proses pekerjaan dikerjakan dengan waktu yang lebih cepat dari waktu teoritis atau 

waktu rencana sebesar 5.03% atau lebih cepat 315 menit (5 jam 15 menit) dari total 

keseluruhan waktu normal yaitu 5820 menit atau 97 jam. Dengan demikian, 

pekerjaan launching gantry diselesaikan dalam waktu 91 jam 55 menit. 

  

Kata kunci : efektivitas pekerjaan launching gantry. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ABSTRACT 

Muhammad Adityas Syabani NIM. 5153210020 “THE EFFECTIVENESS OF 

LAUNCHING GANTRY METHOD ON BOX GIRDER SEGMENTAL PIER P133 – 

P134 OF RAILWAY OVERPASS CONSTRUCTION PROJECT IN MEDAN – 

ARASKABU – KUALA NAMU”. Civil Engineering D-3 Study Program, 

Technology Faculty, State University Of Medan 2018. 

This study aims to determine the effectiveness of the installation time of the 

one span box girder segmental on the railway overpass. The research method has 

done by using secondary file of work progress report from contractor executor. 

Effectiveness count based on real time of theory time. The result indicated that the 

work process of box girder segmental with using launching gantry method is 

105.03%. It means that the work have done with the faster time from theory time is 

5.03% and faster time 315 minutes (5 hours and 15 minutes) from normal time total 

is 5820 minutes or 97 hours. So, the works have done in 91 hours and 55 minutes. 

 

Key word : The effectiveness of launching gantry  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


