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ABSTRAK 

ERLINA SIHOTANG, NIM: 5163210016, “Analisis Perbandingan Biaya dan 

Waktu Pekerjaan Drainase dengan Menggunakan Metode Beton Insitu dan 

Precast Pada Proyek Pabrik Fabrikasi Baja Majalengka”. Tugas Akhir. 

Fakultas Teknik. Universitas Negeri Medan. 2020. 

Penelitian ini bertujuan untuk membandingkan nilai biaya dan waktu metode 

pelaksanaan beton insitu dan precast serta untuk mengetahui metode yang lebih 

efisien yang akan digunakan pada pekerjaan drainase di Proyek Pabrik Fabrikasi 

Baja Majalengka. Untuk dapat membandingkan nilai biaya dan waktu serta metode 

yang lebih efisien dan menguntungkan diperlukan data-data seperti, gambar, 

perhitungan volume pekerjaan, penentuan harga satuan pekerjaan, perhitungan 

jumlah biaya pekerjaan, schedule pekerjaan serta rekapitulasi. Dan dari hasil analisa 

perhitungan maka diperoleh hasil metode pelaksanaan pekerjaan drainase tersebut 

adalah bahwa dengan metode insitu membutuhakan waktu pelaksanaan selama 107 

hari dengan total biaya Rp 2.704.738.131,- dan dengan metode precast 

membutuhkan waktu pelaksanaan selamat 60 hari dengan total biaya 

Rp 2.708.994.020,-. Perbandingan biaya pada metode insitu dan precast adalah 1 : 

1,0015, sehingga yang lebih efisien dari segi biaya adalah metode insitu. 

Perbandingan waktu pada metode precast dan insitu adalah 1 : 1,78, sehingga yang 

lebih efisien dari segi waktu adalah metode precast. Dikarenakan proyek tersebut 

adalah proyek percepatan sehingga dari penelitian tersebut diperoleh selisih  waktu 

selama 47 hari sehingga metode pelaksanaan beton precast lebih efisien dan 

menguntungkan karena waktunya membutuhkan 60 hari.  

 

 

Kata kunci: Drainase, Precast, Insitu 

 



ii 

 

 

ABSTRACT 

ERLINA SIHOTANG, NIM: 5163210016, “Comparative Analysis of Cost and Time of 

Drainage Work by Using the In situ Concrete and Precast Methods in the Majalengka Steel 

Fabrication Project”. Essay. Faculty of Engineering – Medan State University. 2020. This 

study aims to compare the value of the cost and time of the method of implementing in situ and 

precast concrete and to find out more efficient methods that will be used in drainage work at 

the Majalengka Steel Fabrication Plant Project. To be able to compare costs and time values 

as well as more efficient and profitable methods, data such as pictures, work volume 

calculations, work unit price pricing, work cost calculation, work schedule and recapitulation 

are needed. And from the calculation analysis results obtained by the method of 

implementation of the drainage work is that with the insitu method requires 107 days of 

implementation time with a total cost of Rp 2,704,738,131, - and with the precast method 

requires a safe implementation time of 60 days with a total cost of Rp 2,708,994,020 , -. The 

comparison of costs in the in situ and precast methods is 1: 1.0015, so that the more efficient 

in terms of costs is the in situ method. The time ratio in the precast and insitu methods is 1: 

1.78, so the more efficient in terms of time is the precast method. Because the project is an 

acceleration project so from the research the difference in time is obtained for 47 days so the 

method of implementing precast concrete is more efficient and profitable because the time 

requires 60 days.  
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