

DAFTAR TABEL

Tabel 2. 2 Analisa Varians Terpadu.....	25
Tabel 4. 1 Lingkup Pekerjaan Proyek	46
Tabel 4. 2 Rekapitulasi Biaya Proyek	51
Tabel 4. 3 Time Schedule.....	52
Tabel 4. 4 Tracking data sampai minggu ke 18	54
Tabel 4. 5 Parameter Earned Value	54
Tabel 4. 6 Parameter Waktu Nilai SV dan SPI.....	56
Tabel 4. 7 Parameter Biaya Nilai CV dan CPI.....	58
Tabel 4. 8 Estimate At Completion.....	59
Tabel 4. 9 Time At Completion.....	60
Tabel 4. 10 Data Sebelum Percepatan.....	61
Tabel 4. 11 Penambahan Jam Kerja Selama 2 Jam	62
Tabel 4. 12 Penambahan Jam Kerja Selama 3 Jam	62

THE
Character Building
UNIVERSITY