

DAFTAR PUSTAKA

- Abduh, M. (2018). *Konstruksi Ramping: Memaksimalkan Value dan Meminimalkan Waste*.
- Al-Btoosh, J. A. A. (2023). Material Waste In Construction Projects: Causes And Effects. *Journal Of Southwest Jiaotong University*, 58(3), 1–3.
- Archia, I., & Singgih, M. L. (2012). *Penerapan Metode Lean Construction dan Penjadwalan Critical Chain Project Management Dalam Pembangunan Proyek Konstruksi Gedung Universitas Widya Mandala (UWM) Surabaya (Studi Kasus: PT. PP (Persero) .Tbk)*.
- Arifin A, & Ghuzdewan A. T. (2017). Eksplorasi Penggunaan Lps (Last Planner System) Untuk Monitoring Dan Evaluasi Progress Pekerjaan Proyek Konstruksi. *Universitas Gadjah Mada*.
- Aydin, M. (2022). Lean Construction Principles and Tools: Implementation in Modern Projects. *International Journal of Construction Management*, 24(3), 210–225.
- Ballard, G. (2000). *The Last Planner System Of Production Control*.
- Ballard, G., & Howell, G. (1998). *Lean Construction: From Theory to Practice*. Proceedings of the 6th Annual Conference of the International Group for Lean Construction (IGLC).
- Ballard, G., & Tommelein, I. (2021). 2020 Current Process Benchmark For The Last Planner® System Of Project Planning And Control. *Lean Construction Journal*, 53–155.
- Braun, V., & Clarke, V. (2006). Using Thematic Analysis In Psychology. *Qualitative Research In Psychology*, 3(2), 77–101.
- Creswell, J. W. (2018). Research Design: Qualitative, Quantitative, And Mixed Methods Approaches (5th ed.). *SAGE Publications*.

- Dimyanti H, & Nurjaman K. (2014). *Manajemen Proyek*. Pustaka Setia.
- Ervianto, W. I. (2023). *Manajemen proyek konstruksi* (Mayasari Lidya, Ed.; Edisi Terbaru). Andi.
- Hopp, W. J., & Spearman, M. L. (2008). *Factory Physics: Foundations of Manufacturing Management*. Waveland Press.
- Juran, J. M., & De Feo, J. A. (2010). *Juran's quality handbook: The complete guide to performance excellence (6th ed.)*. McGraw-Hill.
- Koskela, L. (1992). *Application Of The New Production Philosophy To Construction*. Stanford University Press.
- Lee, W. H. (1999). *Surface Analysis of Carbon Black Waste Materials From Tire Residues*. University of Kentucky.
- Lubis, A. K. (2012). *Evaluasi Waste Konstruksi Pada Proyek Di Pekanbaru*. Universitas Islam Riau.
- Mas Pertiwi, I., Surya Herlambang, F., Sri Kristinayanti, W., & Teknik Sipil Politeknik Negeri Bali, J. (2019). *Analisis Waste Material Konstruksi Pada Proyek Gedung (Studi Kasus Pada Proyek Gedung di Kabupaten Bandung)*. 9(1).
- Mudzakir, A. C. (2017). *Evaluasi Waste Dan Implementasi Lean Construction (Studi Kasus: Proyek Pembangunan Gedung Serbaguna Taruna Politeknik Ilmu Pelayaran Semarang)*. 6(2).
- Nagapan, S., Rahman, I. A., & Asmi, A. (2012). Factors Contributing to Physical and Non-Physical Waste Generation in Construction Industry. *International Journal of Advances in Applied Sciences (IJAAS)*, 1(1), 1–10.
- Ryan M, Murphy C, & Casey J. (2019). Case Study in the Application of the Last Planner® System. *Group for Lean Construction (IGLC)*, 215–226.
- Sugiono. (2017). *etode Penelitian Kualitatif: Untuk Penelitian yang Bersifat: Eksploratif, Enterpretif, Interaktif dan Konstruktif*. Alfabeta.

- Tamallo, M. G., & Nursin, A. (2020). Evaluasi Non-Physical Waste Dengan Lean Construction Pada Proyek Gedung Sanggala. *Jurnal Prokons*, 14(2), 12.
- Tezel, A., & Aziz, Z. (2017). Lean Construction Practices in Stadium Projects: A Case Study from Malaysia. *Journal of Construction Engineering and Management*, 143(5).
- Thoengsal, J. (2023). *Konstruksi Ramping (Lean Construction) Pada Proyek Konstruksi*.
- Womack, J. P., & Jones, D. T. (1997). Lean Thinking Banish Waste and Create Wealth in your Corporation. *Journal of the Operational Research Society*, 48(11), 1148–1148.

